Broad Street Parkway
Construction Contract Status Update
Prepared November 13, 2014

Parkway North/Baldwin Street Bridge

As Reported

October 23, 2014 Update

Contract Amount $11,052,579.46 $11,077,804.31

Progress Report:
e The Baldwin Street Bridge is open to traffic.
Installation of the retaining wall is complete.
Paving of 3,000 linear feet of the Parkway has been completed.
Over 3,600 linear feet of granite curb has been installed.
Minor work remaining on utility relocation.

Next Month Look Ahead:
e Additional sidewalk pavement.
e Completion of utility relocation on Broad Street.
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Combined River Bridge and Fairmount Street Bridge Contract

As Reported
October 23, 2014

Contract Amount $13,792,727.65 $13,936,821.13

Update

Progress Report:
e Drilling of shaft foundation is continuing.
e Construction of retaining wall is 80 percent complete.
e Grading of subgrade for Parkway west of Fairmount Street is complete within
contract limits.
e Concrete has been placed in five foundation shafts.
e Work on forming the south abutment has commenced.

Next Month Look Ahead:

Drilling for River Bridge shaft foundation will continue.
Construction of retaining wall will continue.

As drilling of individual shafts is completed concrete will be placed.
Continued work on south abutment.



Parkway South
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As Reported
October 23, 2014

Update

Contract Amount

$7.1 million

Contract advertised for bids on August 8, 2014.

Bids opened on September 10, 2014.

One bid was received. Continental Paving, Inc. bid $7,102,394.
The City is waiting for approval of the contract by FHWA.
Preconstruction meeting is scheduled for November 19, 2015.
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Other Contracts

As Reported
October 23, 2014

Update

Chimney

e Final Design review is
complete.

¢ Repointing of exterior is
proceeding.

e Work inside chimney has
commenced.

¢ Repointing of exterior is
proceeding.
Work inside chimney has
commenced.

Fire Pump Relocation

e Installation of 12-inch
water main is nearly
complete.

e Completion of pump
installation is scheduled.

e Installation of 12-inch
water main is complete.

e Completion of pump
installation is scheduled
to start in December.

Storehouse Number 2

e Partial building
demolition is complete.

e Building retrofit is
underway.

e Building retrofit is
nearly complete.

Woastehouse Relocation

Alternatives Under Study

In Progress

e Demolition is complete.
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STATUS OF THE RIGHT OF WAY ACQUISITION
There are several aspects of the project related to right-of-way acquisition for which the extent of
unknown information leads to uncertainty with respect to the budget and schedule:
e Property needed for the project includes parcels that are needed in entirety, as well as
parcels where only a portion of the property is needed.

e Most of the full parcel acquisition has been completed. Many partial acquisitions cannot
commence until further design development occurs.

e NHDOT and their consulting appraisers are working on appraisals for high priority
acquisitions.

In an effort to accelerate the acquisition process, the City of Nashua is supporting NHDOT by
managing some of the ongoing appraisal work.

Appraisals are underway on numerous parcels. As appraisals are completed they are being
submitted for review by NHDOT who will complete the acquisition process.

PUBLIC MEETINGS

Between June 2007 and August 2010, there were eight public meetings that focused on progress
of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing
Environmental Re-Evaluation.

These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua
Regional Planning Commission (NRPC).

In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic
Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street
for the project.

Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer
attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects
of the project.

The Parkway project has also been discussed at several meetings of the Board of Public Works.
The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of
the portion of the project south of the Nashua River on September 25, 2010.
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A joint meeting of the Planning and Economic Development Committee and the Business &
Industrial Development Authority (BIDA) was held on December 7, 2010. The meeting focused
on redevelopment of the former Mohawk Tannery site.

Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on
October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012,
February 22, 2012, April 25, 2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26,
July 24, September 25, 2013, February 26, 2014, April 9, 2014, May 14, 2014, July 9, 2014 and
October 22, 2014 to provide updates on several aspects of the project.

Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee
Meeting on April 13, 2011 to provide an update on several aspects of the project.

Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and
progress of the Project. There are monthly progress briefings of the Board of Public Works
Commissioners and members of the Aldermanic Infrastructure Committee.

Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director
Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor
presented information regarding surplus property to the Board of Alderman on October 23, 2012.

A Public Information Meeting was held on December 3, 2012. Mayor Lozeau, Director of
Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor
were present to provide information on project status.

A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3,
2013. Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran
and Project Manager John Vancor were present to provide information on possible enhancements
to the three bridges.

A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss
the Parkway North Construction Project.

A neighborhood meeting was held at the Amherst Street School on February 20, 2014 to discuss
the Parkway North Construction Project as well as the Combined River Bridge and Fairmount
Street Bridge Contract.

A neighborhood meeting was held at the Amherst Street School on August 7, 2014 to provide an
update on ongoing construction contracts.



